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Academic Calendar

Early Site Package - Sitterson
Electrical Transformer/Chilled Water/ New 
Temporary Outside Air Duct

3 Day Electrical Shutdown
October  13-15, 2006

Demolition Work in Sitterson

Excavation & Foundations

Structure 

Building Exterior
Brick, precast & windows

Mechanical Room
In Existing Sitterson Level 0

Interior Rough-Ins
Studs/lights/ducts/pipes

Interior Finishes
paint/carpet/ceiling

Project Completion
Punch list/Inspections

                      Wilson Architects
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